



Mercy ASM Discovery & Assessment


Project Kickoff

06/01/2026




Introduction

Mercy is evaluating its ASM direct-submission operating model as and when it is transitioning toward an Azure/Databricks future state.





ASM Discovery & Assessment Overview



Project Scope: Evaluate the ASM direct-submission lifecycle—from ASM file generation through Health Plan validation, processing, and CMS response reconciliation—to identify process, control, traceability, operational, and future-state improvement opportunities.



Stakeholders



Executive Sponsors

- Gavin Helton
- Michael Sarli

Project Lead

- Sandra Weiler

Primary Discovery Resources

- Fred Chen
- Jennifer Oldfather
- Linda Reed
- Ronald Goode
- Aaron Peterson (PTO)

Supporting Participants

- Amber Bruno
- Emily Hogan
- Kalli Castille
- Kate Barker
- Marie Collins Hespen
- Melissa Liehr



Project Lead

- Kate McClure

Supporting Participants

- Kenny Misir
- Jay Ahlmer
- Lou Steinberg



Consulting Resources:

- Samir Rawat
- Vinod Gnawali
- Jay Baker



4 weeks Discovery Process



ASSESSMENT SCOPE: Review includes all participating Medicare Advantage Health Plans to evaluate validation, reconciliation, traceability, and operational consistency across payer-specific requirements.

All participating Health Plans are covered.

PARTICIPATING HEALTH PLANS (All Covered)

- United Healthcare (UHC)
- Aetna
- Humana
- Anthem
- Blue Cross Blue Shield Arkansas
- Blue Cross Blue Shield Oklahoma
- Essence Health

1

WEEK 1
Jun 8 – Jun 12



Current-State Discovery



Key Activities

- Stakeholder interviews
- ASM process walkthroughs (end-to-end)
- ASM workflow, handoffs and roles review
- Artifact and evidence collection



Mercy Inputs / What We Need from Mercy

- Current ASM workflow & process documentation
- SOPs
- Existing extraction logic
- Health plan inventory
- Sample ASM files
- Current validation approach



Key Mercy Outcome

Shared understanding of current and future-state operating model

2

WEEK 2
Jun 15 – Jun 19



Validation & Reconciliation Assessment



Key Activities

- Review submission controls and validation logic
- Analyze CMS and Health Plan response files
- Reconciliation process review
- Reject and exception management review
- Resubmission process review



Mercy Inputs / What We Need from Mercy

- Health plan acknowledgement files
- Reject files
- Acceptance files
- MAO-002
- MAO-004
- EDR files
- Existing reconciliation processes
- ICN linkage approach
- Resubmission procedures



Key Mercy Outcome

Validation and reconciliation control assessment

3

WEEK 3
Jun 22 – Jun 26



Traceability & Future-State Evaluation



Key Activities

- End-to-end data lineage and traceability review
- Submission tracking and visibility assessment
- Operational controls and auditability assessment
- Health Plan-specific requirement alignment
- Automation and optimization opportunities



Mercy Inputs / What We Need from Mercy

- Existing reporting and tracking outputs
- Data lineage or process flow documentation
- Business rules and control documentation
- Health Plan communication and escalation processes
- Pain points and improvement opportunities



Key Mercy Outcome

Gap analysis and future-state observations

4

WEEK 4
Jun 29 – Jul 3



Recommendations & Executive Readout



Key Activities

- Consolidate assessment findings
- Identify and prioritize opportunities
- Develop recommendations and roadmap
- Prepare executive presentation and final report
- Validate findings with stakeholders



Mercy Inputs / What We Need from Mercy

- Review of findings
- Prioritization guidance
- Business objectives
- Future-state constraints
- Feedback on recommendations



Key Mercy Outcome

Executive-aligned roadmap and recommendations



Discovery Cadence



PROPOSED WORKING MODEL



Weekly Project Status Meeting
30 min



3 Discovery Working Sessions per Week
90 – 120 min each



Ad Hoc SME Interviews
As needed



**Weekly Findings Review
and Action Tracking**



WORKING ASSUMPTIONS



Primary Mercy Contact

Sandra Weiler



Meeting Cadence

**3 working sessions
per week**



Artifact Sharing Process

Teams channel
managed by Sandra



Primary Discovery SMEs

Fred Chen, Jennifer Oldfather,
Linda Reed, Ronald Goode



First Working Session

June 8, 2026



Health Plan Prioritization

Confirm whether all plans are
reviewed equally or if UHC is
used as initial baseline



Questions & Discussion

We appreciate your time and participation.
We look forward to a productive discovery
and meaningful collaboration.



Thank you for your partnership. We are excited to get started.